
State of California Department of Transportation Page 1
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-44.9/0

06-FRE-33-62.5/69.5

06-FRE-33-69.2/70.8

Fed Aid

HM3

HM1A

HB1

HA22

HA22

HM1

Pgm Code
IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY ABOUT 37 KM SOUTH OF
MENDOTA FROM ROUTE 33 AND 5
SEPARATION TO 0.6 KM SOUTH OF ARROYO
HONDO ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT
TUMEY GULCH BRIDGE

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

ASPHALT CONCRETE PAVEMENT OVERLAY

INSTALL MEDIAN BARRIER

ROADWAY RECONSTRUCTION

WIDEN EXISTING HIGHWAY

SLURRY SEAL

Type Of Work
PENHALL COMPANY

GRANITE CONSTRUCTION

M. BUMGARNER INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

LEE'S PAVING INC.

VALLEY SLURRY SEAL COMPANY

Contractor

SAN LEANDRO CA 94577

WATSONVILLE, CA 95077

LIVERMORE, CA 94550

BENICIA, CA 94510

VISALIA, CA 93291

WEST SACRAMENTO, CA 95798

(510)357-8810

 

 

 

 

 

LARRY ALLRED

HADDADIN, HAIDAR

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

BAINS, DEL

ABOUZEDAN, RAAID

Resident
Engineer

(559)445-5004

(559)445-6720

(559)445-6720

(559)445-6322

(559)651-8314

(559)445-6322

 $133,330

 $2,349,545

 $748,000

 $513,988

 $5,890,437

 $832,941

Bid + CCOs

 $135,679

 $2,022,269

 $741,132

 $499,909

 $5,899,047

 $548,910

Comp To  date

 $0

 $1,581,983

 $0

 $0

 $0

 $548,910

This Month
04/25/07

09/29/06

04/13/07

04/20/07

10/04/02

05/14/07

Awarded

05/11/07

10/10/06

04/24/07

05/04/07

10/18/02

05/25/07

Approved

07/16/07

08/10/07

06/08/07

07/05/07

10/29/08

08/30/07

Est Comp

 100%

 73%

 100%

 100%

 100%

 40%

%Time

 100%

 86%

 100%

 100%

 98%

 66%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

06-0C4704

06-0E9904

06-0F2304

06-0A8404

06-343534

06-0F4504

Contract 

  

  

  

  

ACST-P033-(058)E

  

  

  

  

  

  P0-33 0-(8E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

13750 CATALINA STREET

P.O. BOX 50085

1175 GREENVILLE ROAD

3701 MALLARD DRIVE

1212 N. PLAZA DR.

P.O. BOX 981330

505 N STREET

505 N STREET

505 N STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

VISALIA, CA 93291

FRESNO, CA 93721

Accepted

07/06/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-FRE-41-22.5/33.4

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-.7/7.4

06-FRE-99-11.8/24.4

06-FRE-99-12.2/14.5

Fed Aid

HM1B

HA25

HE13

HM3

HB4

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
SOUTH FRESNO VIADUCT TO MADERA COUNTY
LINE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM
HERNDON AVENUE UNDERCROSSING TO  0.1
KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS
FROM ADAMS AVENUE OVERCORSSING TO
CLINTON AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

Description 

GRIND PORTLAND CEMENT PAVEMENT

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

WIDEN AND REHABILITATE FREEWAY

SEAL DECKS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

F C I CONSTRUCTORS INC

PENHALL COMPANY

J. S. BRAR

Contractor

BENICIA, CA 94510

ROCKLIN, CA 95677

REDDING, CA  96049-1539

BENICIA CA 94510

SAN LEANDRO CA 94577

CLOVIS, CA 93611

 

 

 

(707)742-6000

(510)357-8810

 

ABOUZEDAN, RAAID

SAMIMI, MOHAMMAD

MENGONI, MARK

WOODS, JOHN A

HADDADIN, HAIDAR

Resident
Engineer

(559)445-6322

(559)445-6727

(559)445-5595

(559)445-6308

 

(559)445-6720

 $1,941,482

 $3,412,701

 $5,233,266

 $59,418,939

 $265,123

 $472,025

Bid + CCOs

 $65,183

 $1,091,934

 $1,171,396

 $46,904,652

 $0

 $424,422

Comp To  date

 $65,183

 $371,297

 $1,013,500

 $4,039,806

 $0

 $0

This Month
05/07/07

01/17/07

04/23/07

11/23/05

05/25/07

01/31/05

Awarded

05/25/07

02/09/07

05/10/07

12/13/05

06/27/07

02/14/05

Approved

09/20/07

08/10/09

06/25/07

10/15/07

09/15/09

Est Comp

 10%

 28%

 14%

 100%

 0%

 32%

%Time

 3%

 32%

 22%

 79%

 0%

 89%

% Work 

 

 

 

 

 

 

Message

06-0E1504

06-431804

06-419614

06-350704

06-0C4104

06-458604

Contract 

  

ACNH-X019-(020)E

  

ACNH-P099-(450)E

  

ACST-P099-(482)E

  

--()

  

BHP0-99 4-(0EN)H

  

  P0-99 4-(2ES)T

  

  

  

P099- 450-()

  

6206- 005-()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

3701 MALLARD DRIVE

P.O. BOX 1535

P.O. BOX 491539

2100 GOODYEAR ROAD

13750 CATALINA ST

2779 BULLARD AVENUE

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-FRE-99-24.2/26.7

06-FRE-145-35.2/41.2

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

Fed Aid

HB32

HM1

202.02

HA22

HE14

HE14

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO CLOVIS AVENUE

Description 

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
BELAIRE WEST LANDSCAPE, INC.

LEE'S PAVING

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC
FORSTER AND KROEGER LANDSCAPE
MAINTENANCE INC A JOINT
VENTURE

WATKIN & BORTOLUSSI INC./
FORSTER & KROEGER LANDSCAPE
INC., A JOINT VENTURE

Contractor

BUENA PARK, CA 90622

VISALIA, CA  93291

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

 

 

 

 

(415)453-4691

 

SAMIMI, MOHAMMAD

OSCAR SHERRILL

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

Resident
Engineer

(559)445-6727

(559)445-6726

(559)445-5595

(559)445-5004

(559)445-5004

(559)445-6727

 $910,705

 $1,798,620

 $250

 $96,384

 $1,745,978

 $3,766,752

Bid + CCOs

 $883,949

 $332,530

 $0

 $94,611

 $1,140,316

 $2,061,540

Comp To  date

 $0

 $332,530

 $0

 $0

 $14,000

 $46,176

This Month
06/17/03

04/30/07

04/18/06

12/19/02

10/27/06

11/22/06

Awarded

06/27/03

05/16/07

05/24/06

12/27/02

11/20/06

12/19/06

Approved

02/23/07

08/24/07

07/14/06

03/16/06

05/03/10

03/24/11

Est Comp

 100%

 17%

 0%

 100%

 0%

 45%

%Time

 100%

 18%

 0%

 100%

 0%

 55%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

06-453204

06-0F4204

06-0F8804

06-478904

06-342344

06-342444

Contract 

  

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

P.O. BOX 6270

1212 N. PLAZA DRIVE

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-FRE-5718-/0

06-KER-0-/0

06-KER-14-16.2/26.6

06-KER-14-17.9/T22

06-KER-41-/5

06-KER-46-30.5/0

Fed Aid

HA12

HM3

HE13
HE13

HM1

HA22

HB1

Pgm Code
IN FRESNO COUNTY NEAR HUNTINGTON LAKE
AT THE HUNTINGTON LAKE MAINTENANCE
STATION

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR ROSAMOND AND
MONOLITH AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

Description 

REPLACE SAND STORAGE

TREAT BRIDGE DECKS

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE PAVEMENT

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

Type Of Work
WOODHAMS CONSTRUCTION

DEBRUIN CONSTRUCTION INC. EEO
LORI DEBRUIN  PM RICHARD
DEBRUIN FOREMAN RICHARD
INIGUEZ

GRANITE CONSTRUCTION COMPANY
BAKERSFIELD BRANCH

GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

Contractor

CLOVIS CA 93612

FRENCH CAMP, CA 95231

BAKERSFIELD, CA. 93388-5127

WATSONVILLE CA 950775085

VANCOUVER, WA 98661

BAKERSFIELD, CA 93387-0157

 

 

 

(831)724-1011

 

 

MARK MENGONI

HISHAM ALNATOUR

BURFORD, JIM

ERIC KARLSON

AMARJIT DHALIWAL

Resident
Engineer

(559)445-5595

(661)859-2428

(661)824-0260

 

(559)386-4971

(661)720-0972

 $702,156

 $378,755

 $47,451,737

 $483,890

 $32,154,167

 $463,454

Bid + CCOs

 $236,653

 $0

 $42,453,683

 $0

 $13,825,043

 $439,556

Comp To  date

 $126,878

 $0

 $3,911,736

 $0

 $2,317,695

 $0

This Month
03/26/07

05/11/07

01/24/06

05/14/07

10/04/06

09/25/06

Awarded

04/16/07

06/04/07

02/02/06

06/14/07

10/19/06

10/03/06

Approved

08/30/07

10/15/07

12/11/07

07/30/08

07/31/07

Est Comp

 66%

 0%

 76%

 0%

 31%

 96%

%Time

 34%

 0%

 86%

 0%

 43%

 93%

% Work 

 

 

 

 

 

SUSPENDED

Message

06-481304

06-0C4804

06-408404

06-0F5004

06-3829U4

06-0A0604

Contract 

  

  

  

  

ACNH-P041-(102)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

3097 WILLOW AVE STE 23

P.O. BOX 1355

P.O.BOX 5127

P O BOX 50085

2200 COLUMBIA HOUSE BLVD.

P.O. BOX 70157

505 N STREEET

P.O. BOX 81197

POBX 2548

8530 WEST ROOSEVELT
AVENUE

805 S. LEXINGTON ST.

FRESNO, CA 93778

BAKERSFIELD, CA 93380

CALIFORNIS CITY, CA
93504

VISALIA, CA 93291

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-KER-58-44.8/45.2

06-KER-58-52.5/53.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

Fed Aid

HB1

HB4N

HB1

HA22

HA22

Pgm Code
IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.3 KM WEST OF RENFRO ROAD TO 0.5 KM
EAST OF RENFRO ROAD

IN KERN COUNTY IN BAKERSFIELD FROM
0.1 KM EAST OF ROUTE 58 AND 99
SEPARATION TO 0.1 KM EAST OF SOUTH
CHESTER AVENUE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT
COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

Description 

INSTALL SIGNAL AND LEFT TURN LANE

WIDEN FREEWAY LANE AND SHOULDER

INSTALL SIGNALS

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY
ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93388

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

BURFORD, JAMES D

Resident
Engineer

(661)391-4747

(661)859-2428

(661)720-0971

(661)859-2428

(661)720-0971

(661)859-2421

 $1,022,236

 $1,788,967

 $647,807

 $985,942

 $9,430,825

 $697,498

Bid + CCOs

 $0

 $1,782,880

 $0

 $901,387

 $9,227,277

 $720,115

Comp To  date

 $0

 $0

 $0

 $0

 $492,942

 $0

This Month
06/20/07

01/23/07

05/29/07

07/20/06

06/23/06

05/23/05

Awarded

07/05/07

02/08/07

06/14/07

08/07/06

07/12/06

06/06/05

Approved

12/14/07

06/28/07

05/29/10

08/31/07

10/05/05

Est Comp

 0%

 100%

 0%

 0%

 96%

 100%

%Time

 0%

 100%

 0%

 0%

 96%

 100%

% Work 

 

OVER RUN

 

PLANT EST
SATIS

 

 

Message

06-476304

06-0F3804

06-0E6004

06-0A5104

06-463604

06-480004

Contract 

  

  

  

ACST-P058-(102)E

ACNH-P058-(101)E

  

  

  

  

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 70157

P.O. BOX 5127

P. O. BOX 50085

23135 BETTY ROAD

18851 JAMES RD.

P O BOX 50085

1824 NORRIS RD.

P.O. BOX 81197

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

POBX 81197

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93380

DELANO, CA 93215

BAKERSFIELD, CA. 93380

DELANO, CA 93215

BAKERSFIELD, CA 93380

Accepted

06/28/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-KER-99-.7/2.7

06-KER-99-2.7/57.5

06-KER-99-2.7/13.4

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-99-57.1/0

Fed Aid

HB1

HB4N

HB1

HA25

HM1A

HM3

Pgm Code
IN KERN COUNTY NEAR METTLER FROM
ROUTE 99 AND 5 SEPARATION TO ROUTE 99
AND 166 SEPARATION

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KINGS, TULARE AND KERN COUNTIES AT
VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

INSTALL EXIT NUMBER SIGNS

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

CLEAN AND TREAT BRIDGE DECKS

Type Of Work
MODERN ALLOYS, INC.  RUSS
GREGORY

CORAL CONSTRUCTION COMPANY

MODERN ALLOYS, INC.

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

PENHALL COMPANY

Contractor

STANTON, CA 90680

WILSONVILLE, OR 97070

STANTON, CA. 90680

PERRIS, CA 92570

WINDSOR CA 95492-0038

SAN LEANDRO, CA 94577

 

 

 

 

 

 

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)859-2428

(661)720-0972

(661)859-2428

(661)720-0971

(661)588-4548

(661)720-0971

 $1,663,658

 $348,550

 $5,256,316

 $2,731,739

 $2,442,467

 $208,354

Bid + CCOs

 $1,641,983

 $169,035

 $5,141,356

 $1,823,992

 $2,275,684

 $190,282

Comp To  date

 $0

 $70,825

 $0

 $154,860

 $0

 $190,282

This Month
12/19/06

11/16/06

05/10/06

08/04/06

04/06/05

04/26/07

Awarded

01/09/07

12/05/06

05/23/06

08/22/06

04/14/05

05/11/07

Approved

06/28/07

08/23/07

01/12/07

12/01/09

02/10/07

10/01/07

Est Comp

 100%

 60%

 100%

 58%

 100%

 62%

%Time

 100%

 48%

 100%

 67%

 100%

 87%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

06-0A8804

06-492504

06-0A8604

06-451604

06-0C1204

06-0C4004

Contract 

ACST-P099-(508)E

  

  

ACNH-P099-(479)E

  

  

G P0-99 5-(8E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

11172 WESTERN AVENUE

P.O. BOX 347

11172 WESTERN AVENUE

23135 BETTY RD.

PO BOX 38

13750 CATALINA ST.

1824 NORRIS RD.

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

Accepted

06/28/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-184-.1/.8

06-KIN-33-12.5/17.1

06-KIN-33-/7.8

06-KIN-41-19.8/28.4

Fed Aid

HB1

HB1

HA22

HM1

HA22

HM1

Pgm Code
IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY AT WEEDPATCH AND
LAMONT FROM 0.1 MILE NORTH OF ROUTE
223 TO DUNSMERE STREET

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM THE KERN COUNTY LINE TO  0.8 KM
SOUTH OF ROUTE 41

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE PAVEMENT

CHIP SEAL

Type Of Work
GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRAHAM CONTRACTORS INC.

Contractor

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA 93387-0157

FRESNO, CA 93706

KINGSBURG CA 93631

SAN JOSE, CA  95159

 

 

 

 

(559)898-5500

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

OSCAR SHERRILL

Resident
Engineer

(661)720-0972

(661)859-2428

(661)859-2428

(661)720-0972

 

(559)445-6726

 $490,598

 $571,115

 $891,885

 $1,380,710

 $5,658,384

 $984,790

Bid + CCOs

 $553,264

 $592,395

 $0

 $1,322,397

 $0

 $819,072

Comp To  date

 $119,780

 $0

 $0

 $0

 $0

 $0

This Month
08/24/06

02/25/05

05/21/07

09/25/06

05/30/07

05/07/07

Awarded

08/31/06

03/07/05

06/14/07

10/02/06

06/19/07

05/16/07

Approved

07/31/07

04/21/06

07/10/07

06/21/07

Est Comp

 98%

 100%

 0%

 100%

 0%

 100%

%Time

 97%

 100%

 0%

 100%

 0%

 100%

% Work 

SUSPENDED

PLANT EST
SATIS

 

COMPLETED

 

COMPLETED

Message

06-0A6604

06-388804

06-0F7504

06-0F4304

06-430504

06-0F4604

Contract 

  

ACST-P178-(057)E

  

  

ACST-S033-(065)E

  

  

  P1-78 0-(7E)

  

  

  S0-33 0-(5E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 70157

P.O.BOX 5127

P.O. BOX 70157

2716 GRANITE CT.

P O BOX 400

P.O. BOX 26770

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O. BOX 81197

805 S. LEXINGTON ST.

505 N STREET

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

DELANO, CA 93215

FRESNO, CA 93721

Accepted

07/10/07

06/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 8
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06District

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-41-44.1/48

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-KIN-198-17.9/28.3

Fed Aid

HB1

HB32

HM1

HB1

HB1

HM1

Pgm Code
IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR LEMOORE FROM
GRANGEVILLE BOULEVARD TO 0.4 KM
SOUTH OF EXCELSIOR AVENUE

IN KINGS COUNTY NEAR HANFORD FROM 0.3
KM SOUTH OF FLINT AVENUE TO  0.3 KM
NORTH OF FLINT AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN KINGS COUNTY IN AND NEAR HANFORD
FROM ELEVENTH AVENUE UNDERCROSSING TO
TULARE COUNTY LINE

Description 

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE PAVEMENT

LEFT TURN LANE AND INSTALL SIGNAL

CONSTRUCT MEDIAN BARRIER

CHIP SEAL

Type Of Work
W. JAXON BAKER

J.S. BRAR COMPANY

HARBER COMPANIES INC

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

INTERMOUNTAIN SLURRY SEAL INC

Contractor

REDDING, CA  96099-4248

CLOVIS, CA 93611-9202

SAN BERNARDINO CA 92408

FRESNO, CA 93706

REDDING,  CA  96099-4248

WATSONVILLE CA 95077

 

 

(909)478-1957

 

 

(831)724-1011

ROMANI, HANI

JOHNSON, T CHRIS

RIZWAN TANVIR

ROMANI, HANI

Resident
Engineer

(559)651-8315

(559)445-6727

 

(559)651-8315

(559)651-8315

 

 $915,989

 $439,067

 $398,563

 $959,064

 $2,488,336

 $772,277

Bid + CCOs

 $815,679

 $425,719

 $0

 $446,445

 $2,373,312

 $0

Comp To  date

 $0

 $0

 $0

 $281,507

 $0

 $0

This Month
07/13/06

06/30/03

05/14/07

12/19/06

09/25/06

05/07/07

Awarded

07/24/06

07/11/03

06/18/07

01/10/07

10/02/06

06/07/07

Approved

03/29/07

12/12/05

09/17/07

06/04/07

Est Comp

 100%

 100%

 0%

 55%

 100%

 0%

%Time

 100%

 100%

 0%

 46%

 100%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-479204

06-467904

06-0C6604

06-474804

06-0A8904

06-0C6704

Contract 

  

  

  

ACST-P043-(035)E

ACST-P198-(049)E

  

  

  

  

G P0-43 0-(5E)

G P1-98 0-(9E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 994248

2779 BULLARD AVENUE

1880 E RIVERVIEW DRIVE

2716 GRANITE COURT

P.O. BOX 994248

P O BOX 50085

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 WEST ROOSEVELT
AVENUE

8530 W. ROOSEVELT
AVE.

VISALIA, CA 93291

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-MAD-41-17.6/18.3

06-MAD-41-26.7/0

06-MAD-99-7.2/7.7

06-MAD-99-7.5/9.6

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

Fed Aid

HB1

HA22

HM1

HB4C

HB4N

Pgm Code
IN MADERA COUNTY NEAR COARSEGOLD FROM
0.6 KM SOUTH OF ROAD 200 TO 0.6 KM
NORTH OF ROAD 200

IN MADERA COUNTY NEAR OAKHURST AT
VARIOUS LOCATIONS

IN MADERA COUNTY NEAR MADERA FROM
COTTONWOOD CREEK BRIDGE TO 0.3 KM
NORTH OF AVENUE 12 OVERCROSSING

IN MADERA COUNTY IN AND NEAR MADERA
AT VARIOUS LOCATIONS

IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN MADERA COUNTY NEAR MADERA AT
AVENUE 16

Description 

INSTALL SIGNALS AND TURN LANES

INSTALL CURED IN PLACE PIPE LINER

RESURFACE ASPHALT CONCRETE

RUBBERIZED BONDED WEARING COURSE

MODIFY INTERCHANGE

REALIGN INTERSECTION

Type Of Work
W. JAXON BAKER

INSITUFORM TECHNOLOGIES INC

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

CHESTERFIELD MO 63006

WATSONVILLE CA 950775085

REDDING, CA  96099-4248

WATSONVILLE CA 95077

TURLOCK, CA  95381

(530)241-1086

(636)530-8000

(831)724-1011

 

(831)724-1011

 

SHERRILL, OSCAR

OSCAR SHERRILL

MENGONI, MARK

HADDADIN, HAIDAR

Resident
Engineer

(559)445-6726

 

 

(559)445-6726

(559)445-5595

(559)445-6720

 $2,001,732

 $308,362

 $602,620

 $2,667,560

 $6,192,121

 $569,699

Bid + CCOs

 $2,011,060

 $0

 $0

 $548,684

 $6,094,003

 $486,964

Comp To  date

 $60,987

 $0

 $0

 $548,684

 $1,357,832

 $299,154

This Month
02/08/07

05/07/07

06/26/07

04/27/07

10/03/06

04/09/07

Awarded

02/23/07

05/18/07

07/16/07

05/15/07

10/11/06

05/07/07

Approved

08/01/07

08/14/07

08/03/07

07/24/08

Est Comp

 87%

 0%

 0%

 36%

 94%

 98%

%Time

 98%

 0%

 0%

 21%

 98%

 79%

% Work 

 

 

 

 

 

 

Message

06-0A3804

06-0G2904

06-0C1904

06-0F4704

06-407204

06-0C5104

Contract 

ACST-P041-(104)E

  

  

  

NH-    -(   )

  

  P0-41 1-(4EC)M

  

  

  

--()

  

5941- 047-()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

35579 AVENUE 12

P O BOX 1026

P O BOX 50085

P.O. BOX 994248

P O BOX 50085

P.O. BOX 3367

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
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06District

06-MAD-99-19.6/22.6

06-MAD-5702-/0

06-TUL-65-15.0/20

06-TUL-65-28.3/29.8

06-TUL-99-3.0/5.4

06-TUL-99-6.1/7.1

Fed Aid

HE13

HA12

HM1

HM1

HB1

HB1

Pgm Code
IN MADERA COUNTY NEAR FAIRMEAD FROM
1.6 KM SOUTH OF AVENUE 21
INTERSECTION TO 0.2 KM SOUTH OF
ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY AT 8.4 KM NORTH OF
OAKHURST AT THE BIG CEDAR SPRINGS
MAINTENANCE STATION

IN TULARE COUNTY IN AND NEAR
PORTERVILLE FROM 1.0 KM SOUTH OF
AVENUE 124 TO 0.2 KM SOUTH OF
HENDERSON AVENUE

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN TULARE COUNTY NEAR EARLIMART  FROM
AVENUE 24 UNDERCROSSING TO  1.2 KM
SOUTH OF AVENUE 48  OVERCROSSING

IN TULARE COUNTY AT EARLIMART FROM
AVENUE 48 OVERCROSSING TO AVENUE 56
OVERCROSSING

Description 

CONVERT TO DIVIDED FREEWAY

RESURFACE EXISTING PAVEMENT

SLURRY SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

INSTALL MEDIAN BARRIER

Type Of Work
F C I CONSTRUCTORS INC

CRUCO CONSTRUCTION

VALLEY SLURRY SEAL CO

W JAXON BAKER

CROWN FENCE COMPANY

D C HUBBS CONSTRUCTION

Contractor

BENICIA CA 94510

FRESNO, CA 93706

WEST SACRAMENTO CA 95798

REDDING CA 96099-4248

SANTA FA SPRINGS, CA 90670

YUCAIPA, CA 92399

(707)742-6000

 

 

 

 

 

GORDON, LAURA

HADDADIN, HAIDAR

DAVID ONTIVEROS

DAVID ONTIVEROS

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)665-9079

(559)445-6720

(559)651-8321

(559)651-8321

(661)720-0972

(661)720-0972

 $47,621,189

 $240,422

 $401,233

 $1,317,171

 $879,552

 $378,888

Bid + CCOs

 $14,850,553

 $12,725

 $254,695

 $1,372,210

 $0

 $0

Comp To  date

 $3,890,446

 $12,725

 $254,695

 $138,750

 $0

 $0

This Month
10/23/06

05/29/07

05/11/07

11/13/06

06/22/07

05/21/07

Awarded

11/09/06

07/03/07

05/25/07

12/01/06

07/06/07

07/03/07

Approved

04/16/09

09/05/07

07/30/07

07/23/07

Est Comp

 22%

 9%

 72%

 97%

 0%

 0%

%Time

 31%

 5%

 94%

 99%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-293304

06-480204

06-0F4404

06-0F4104

06-0F2104

06-0F1704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

2100 GOODYEAR RD

2443 FOUNDRY PARK AVENUE

PO BOX 981330

PO BOX 994248

12118 BLOOMFIELD AVE

37306 VISTA VIEW DR.

PO BOX 878

505 N STREET

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

CHOWCHILLA, CA 93610

FRESNO, CA 93721

VISALIA CA 93291

VISALIA CA 93291

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
07/20/07 Statement of Ongoing Contracts as of 07/30/07

06District

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

Fed Aid

HB32

HB4N

HA21

HA25

HB4N

HA22

Pgm Code
IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8
KM SOUTH OF PROSPERITY AVENUE
OVERCROSSING TO 0.6 KM NORTH OF
PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA
FROM 0.2 KM NORTH TO TAGUS AVENUE
OVERCROSSING TO 2.1 KM NORTH OF BETTY
DRIVE OVERCROSSING

Description 

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

Contractor

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

 

 

 

 

 

 

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(661)720-0971

(559)651-8319

(559)651-8319

(559)651-8316

(559)651-8321

(559)651-8319

 $560,426

 $434,475

 $2,795,525

 $2,142,872

 $256,099

 $9,305,686

Bid + CCOs

 $495,852

 $0

 $3,028,322

 $1,877,591

 $107,965

 $330,650

Comp To  date

 $2,614

 $0

 $2,132

 $15,563

 $107,965

 $330,650

This Month
11/15/05

06/23/06

03/10/06

01/19/06

05/16/07

05/16/07

Awarded

12/02/05

07/05/06

03/24/06

01/26/06

06/04/07

05/25/07

Approved

05/20/09

10/23/07

03/30/09

09/15/09

01/18/08

Est Comp

 47%

 0%

 0%

 40%

 22%

 15%

%Time

 88%

 0%

 0%

 87%

 42%

 4%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

06-479004

06-484404

06-490204

06-431604

06-388214

06-459404

Contract 

ACST-P099-(489)E

OTS-000C-(283)

  

ACNH-P099-(455)E

  

ACNH-P099-(507)E

  P0-99 4-(9E)

--()

  

--()

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $23,052,214 $184,744,119 $295,493,786

06-TUL-99-/25

06-TUL-198-10.2/0

06-TUL-198-18.8/0

06-TUL-245-1.3/1.5

Fed Aid

HM4

HB4N

HB1

HM3H

Pgm Code
IN TULARE COUNTY NEAR DELANO FROM
COUNTY LINE ROAD OVERCROSSING TO ELK
BAYOU BRIDGE

IN TULARE COUNTY IN VISALIA AT ROUTE
198 WESTBOUND COURT STREET OFF RAMP

IN TULARE COUNTY NEAR EXETER FROM 0.3
KM WEST TO 0.2 KM EAST OF ROUTE 65

IN TULARE COUNTY NEAR WOODLAKE AT
YOKOHL CREEK BRIDGE

Description 

PAVEMENT STRIPING AND MARKING

RAMP WIDENING AND INSTALL SIGNALS

INSTALL TRAFFIC SIGNALS

CONSTRUCT DOWNSTREAM CHECK DAM

Type Of Work
SUDHAKAR CO INTERNATIONAL

LEE'S PAVING

TEICHERT CONSTRUCTION

RISING SUN

Contractor

RIALTO CA 92376

KINGSBURG CA 93631

EXETER CA 93221

 

(559)651-1337

(559)898-5500

 

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(559)651-8321

(559)651-8321

 

(559)651-8319

 $246,450

 $1,010,521

 $1,068,205

 $153,221

Bid + CCOs

 $0

 $989,290

 $0

 $88,870

Comp To  date

 $0

 $350,129

 $0

 $0

This Month
05/10/07

12/14/06

06/26/07

04/17/07

Awarded

06/11/07

01/05/07

07/18/07

04/25/07

Approved

07/27/07

07/19/07

Est Comp

 0%

 100%

 0%

 100%

%Time

 0%

 94%

 0%

 100%

% Work 

 

 

 

COMPLETED

Message

06-0F5104

06-476404

06-471604

06-468504

Contract 

  

ACST-P198-(045)E

ACNH-P198-(050)E

  

  

  P1-98 0-(5E)

PL62-06 0-(8H ) 

  

  

--()

206-008-()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

1450 N FITZGERALD AVE

1212 NORTH PLAZA DRIVE

P O BOX 400

PO BOX 215

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

07/19/07

Location
Storm Water
Plan



06-0C4704

06-0E9904

06-0F2304

06-0A8404

06-0F4504

06-343534

06-0E1504

06-431804

06-419614

06-0C4104

06-458604

06-453204

06-350704

06-0F4204

06-0F8804

06-478904

06-342344

06-342444

06-481304

06-0C4804

06-408404

06-0F5004

Contract

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-44.9/0

06-FRE-33-69.2/70.8

06-FRE-33-62.5/69.5

06-FRE-41-22.5/33.4

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-11.8/24.4

06-FRE-99-12.2/14.5

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-145-35.2/41.2

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-5718-/0

06-KER-0-/0

06-KER-14-16.2/26.6

06-KER-14-17.9/T22

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-3829U4

06-0A0604

06-476304

06-0F3804

06-463604

06-480004

06-0E6004

06-0A5104

06-0A8604

06-492504

06-451604

06-0C1204

06-0C4004

06-0A8804

06-0A6604

06-388804

06-0F7504

06-0F4304

06-430504

06-0F4604

06-479204

06-467904

Contract

06-KER-41-/5

06-KER-46-30.5/0

06-KER-58-44.8/45.2

06-KER-58-52.5/53.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-99-57.1/0

06-KER-99-.7/2.7

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-184-.1/.8

06-KIN-33-12.5/17.1

06-KIN-33-/7.8

06-KIN-41-19.8/28.4

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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06-0C6604

06-474804

06-0A8904

06-0C6704

06-0A3804

06-0G2904

06-0C1904

06-407204

06-0C5104

06-293304

06-0F4704

06-480204

06-0F4404

06-0F4104

06-0F2104

06-0F1704

06-479004

06-484404

06-490204

06-431604

06-388214

06-459404

Contract

06-KIN-41-44.1/48

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-KIN-198-17.9/28.3

06-MAD-41-17.6/18.3

06-MAD-41-26.7/0

06-MAD-99-7.2/7.7

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-7.5/9.6

06-MAD-5702-/0

06-TUL-65-15.0/20

06-TUL-65-28.3/29.8

06-TUL-99-3.0/5.4

06-TUL-99-6.1/7.1

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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06-0F5104

06-476404

06-471604

06-468504

Contract

06-TUL-99-/25

06-TUL-198-10.2/0

06-TUL-198-18.8/0

06-TUL-245-1.3/1.5

Cnty Rt Pm

12

12

12

12

Page
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06

District

 $6,485,333

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $295,493,786  $184,744,119

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $125,857,254

 $24,007,617

 $145,194,439

 $434,475

 Bid + CCO

 $81,175,142

 $16,915,509

 $86,653,467

 $0

 Work Comp

District Total:

Work completed this Period:  $6,485,333
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-SH-
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